SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:12PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 098 Const Calendar Day: 294 Date: 29-Jun-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 02-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on CCO # 36 - S 1 on the top of the
footing box , & work on the temporary tower . Crews started at 7:00 AM.

[]

Carlos G. ( Pedro) . Rick , Jose , & Carlos M. had to work on ( CCO # 36 S 1) the top of the footing
box . Crews had to work on the tower anchorage grout . They had to install rings around the funors , caulk
, & grout them .

Jose had to clean the top of the footing , the East 1/2 using air pressure . He started at 7:10 AM. He
was done at 7:30 AM.

After that , Rick started to place the remaining rings on the East half of the footing box at 7:45 AM.
He was done at 8:30 AM. He started to calk the rings at 8:35 AM.

Rick stopped working on the CCO at 3:00 PM. He had to cut the concrete 0.5 X 0.5 meters squares
for the jacking system . He had to prepare his tools & equipment . He started on the 1st location at 3:15
PM. By the end of his shift . Rick had cut 7 locations

Pedro had to place wet rugs on the top of the finished rings . He started at 7:15 AM. He was done at
9:00 AM. Then , he joined Rick on the ring caulking & grouting until 2:30 PM. He resumed caulking at 3:30
PM. He was done at 4:30 PM.

Jose & Carlos M. had to work on the previously completed rings . Crews had to clean around the ring
, Clean the dowels , & clean the area . Crews started at 7:10 AM. They were done at 12:00 PM.

After that , crews had to work with the Rick & Pedro . They had to mix the grout , & clean after
completing the work , crews had to wet the top of the grout , & cover it . They started at 3:30 PM.

Carols M. had to bring materials to the site for the temporary tower & seal the gaps between the
lower plates & high tension rods on the tower legs . He started at 3:30 PM. He was done at 5:10 PM.

At 10:45 AM. Luis, Jose G. & Ignacio came to the site by boat to work with the other crews to

speed the work . Crews started at 10:50 AM. They left by boat at 4:15 PM.
( May add travel time to the CCO )

Rick Carlos , Pedro , & Jose were done at 5:10 PM. Crews had to wrap up their tools & equipment.
They left at 5:20 PM.

For CCO 36 - S 1. For Rick & Carlos M. 8 regular hours . For Carlos G. ( Pedro ) , & Jose 8
regular hours & 2 hours over time . For Ignacio , Jose P. , & Luis 4.5 regular hours & 1 hour over time .

Jordan & Salvador had to work on the temporary tower . Crews had to weld . 0.09 X 0.12 X 1.1
meter plates around the base of the tower legs .
Jordan had to work on the South East leg . He started to weld at 7:10 AM. He was done at 3:00 PM.

(5

ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 098  Date: 29-Jun-2010  Tuesday

Salvador had to work on the North West leg . He started to weld at 7:10 AM. He was done at 3:15
PM. Crews left by boat at 3:15 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM LUIS DIAZ 5.00 1.00 0.00 6.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 1.00 0.00 6.00 D
Semi-Skilled Laborer JNM IGNACIO GARCIA 5.00 1.00 0.00 6.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Ironworker JNM JORDAN HAZELAAR 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE ROMO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2009 WELDER, 500-549 AMP No
800 000 000 000 ]
002201 WELDING EQUIPMENT No
800 000 000 0.00 ]
000008 GENERATOR, 20-24KW DSL No
800 0.00 000 0.0 []
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